Project Scope

Development outline: Design, develop, and deploy one (1) Raspberry Pi project involving AdBlock Server. (1) Demo Presentation. This project will block any unwanted ads. This will allow to block ad from any device which receive internet from home Wi-Fi or ethernet connection through the Pi-Hole.

Execution: The project will follow an iterative design process, with final delivery set of the Pi-hole AdBlock on March 23, 2021. The goal is to track the queries blocked and customize the list of ads we want to block. Project presentation will be delivered along with any other requested documentation. March 23, 2021, the project will be complete.

Project: Pi-hole adblock

Overall Status:	ON TRACK	AT RISK	BLOCKED	ON HOLD

Timeline

Stage	Date & Status
GitHub Check in 1	March 9, 2021
GitHub Check in 2	March 16, 2021
GitHub Check in 3	March 23, 2021
Completion	March 25, 2021

Project/CNA335

Responsibilities	Name
Student	Francisco Espino

Acceptance of Scope of Work

Signature: _____

Name: Francisco Espino